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7:30 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 899 Date: 13-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 435

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco personnel, Harris Salinas was not onsite today. Brian
Wolcott is responsible for ABFJV personnel at Pier 7 and on the water.

- Assisted the stationary scanning crews consisting of Robert Dolan, Paul Rogers, Eric Vance and Randy
Wigton on the existing SFOBB and Skyway piers for the SFOBB LIDAR Scan (Erskine Project). I was
there for the first few scans in the morning and then left once the crews were familiarized with the site. It
should be noted that the Caltrans maintenance boat out of the Regatta office is being used for this work.

Also placed all 10 mobile scan targets (spaced 150m diagonally apart) on the SAS with the assistance of
Andrew Robertson in preparation for the upcoming mobile scan.

- Attended a CCO meeting for the work going on at the E2 Cap Beam for the Shear Key Retrofit with ABF
at 10:30am. Attendees included Paul Jefferson, Pamela Gagnier, Brian Wolcott, Katherine Quillin, and
Mark MacDonald.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CLINTON MONTGOMERYOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM ZACURY SLIGERIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Jimmy Bennyhov's crew placed the S1/S2 saddle templates from XKT and Steward then proceeded to

001 0-FIS-ELS.327
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cut the rebar at the curved section to allow for permanent saddle placement. See Pamela's diary for more
details of this operation as she observed the rebar cutting. Obra Paulk's crew continued to work on the E2
elevator.

Attachment

Cone with warning message placed over the reflective tape target on
the SAS.

Mobile scan reflective tape target placed on the SAS AC epoxy overlay.

Concrete surface of the S1 Shear Key roughened up prior to the next
and final lift.

Removed formwork for the S1 Shear Key Retrofit soffit beam in the
NW corner looking east at the Bottom Transverse tendons.

ABF ironworkers continuing to erect the E2 elevator tracks. District 4 surveyors commencing scans on the Skyway piers for the
SFOBB LIDAR Scan (Erskine Project).
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Through cap tendon blockout pipe/plate placed normal to the cored
hole by Conco carpenters.

Removed formwork for the S1 Shear Key Retrofit soffit beam looking
southeast at the west side.
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